
 
 
 Weekly Team Task Report 03 

 
Team: HomeAide 
 

Date:     Sept 28, 2020 

Project Title: AT@ Home: An automated advisor for assistive technologies 
 
 Seth 

Borkovec 
 
Present 
 
On-time 

 

Courtney 
Richmond 
 
Present 
 
On-time 

 Noah Baxter 
 
Present 
 
On-time 

 Ethan 
Donnelly 
 
Present 
 
On-time 

Recent Meetings: 
● Team Meeting: Saturday, 09/26/2020, 11:30 AM – 13:07 PM 

TASKS COMPLETED since last meeting: 
 
Task Title: Mini-Intro presentation rough 
draft 

Task Initiation: 
09/13/2020 

Orig. Due 
Date: 
09/22/2020 @ 
6PM 

Status: 100% 

Who (%): Each member 2 slides, Ethan also has title slide and conclusion slide in addition. 
Description:  All team members will review the rough draft of the presentation, adding notes and comments. Each 
team member will decide which slide they will be responsible for adding content to the slides. 
Expected Outcome:  Each slide in the presentation will be filled with content. 

 
Task Title: Mini-Intro presentation final 
draft 

Task Initiation: 
09/13/2020 

Orig. Due 
Date: 
09/22/2020 @ 
midnight 

Status: 100% 

Who (%): Ethan 100% 
Description:  Add a theme, styling, and transitions to the presentation 
Expected Outcome:  The presentation file will be completed as a final copy. 

 
Task Title: Mini-Intro presentation recording Task Initiation: 

09/13/2020 
Orig. Due 
Date: 
09/24/2020 @ 
midnight 

Status: 100% 

Who (%): Speaker: Ethan, Rest of team providing feedback 
Description:  Record the presentation as an unlisted video on Youtube with a length of 5 minutes or less. 
Expected Outcome:  The presentation will be uploaded to Youtube as an unlisted video and submitted to the project 
organizer. A copy of the presentation will be included in the deliverable to the project organizer. 

 
 
 



Task Title: Peer Evaluation #1 Task Initiation: 
09/19/2020 

Orig. Due 
Date: 
09/24/2020 @ 
midnight 

Status: 100% 

Who (%): Ethan 25%, Courtney 25%, Noah 25%, Seth 25% 
Description:  Each team member must complete a peer evaluation document and submit to the mentor. Refer to the 
Capstone website for instructions. 
Expected Outcome:  An email is sent to the mentor with the complete evaluation by each team member. 
 
 
Task Title: First stage of website initiation Task Initiation: 

09/19/2020 
Orig. Due 
Date: 
09/25/2020 @ 
midnight 

Status: 100% 

Who (%): Courtney 100% 
Description:  Remove external CSS link from website. 
Project sponsor information (name, address). 
Link to sponsor's home page (create dummy link for now). 
Advisor information. 
Include project roles for each member. 
Create a project description (cannot be copied from sponsor's project proposal and needs to be about the team project). 
Provide link to project description. 
Expected Outcome:  The subtasks in the Description are completed. 

 
Task Title: Tech Feasibility document 
template 

Task Initiation: 
09/19/2020 

Orig. Due 
Date: 
09/21/2020 @ 
midnight 

Status: 100% 

Who (%): Seth 100% 
Description:  Create the document template for the Tech Feasibility document. Should include the cover page, table 
of contents, and headers for: 
Introduction 
Technological Challenges 
Technological Analysis 
Technological Integration 
Conclusion 
Add subsections as anticipated. 
Expected Outcome:  The template of the document has been created with headers for the required sections. 

 
Task Title: Requirements document template Task Initiation: 

09/19/2020 
Orig. Due 
Date: 
09/23/2020 @ 
midnight 

Status: 100% 

Who (%): Seth 100% 
Description:  Create the document template for the Requirements document. Should include the cover page, table of 
contents, and headers for: 
Introduction 
Problem Statement 
Solution Vision 
Project Requirements 
Potential Risks 
Project Plan 
Conclusion 
Glossaries and Appendices 
Add subsections as anticipated. 
Expected Outcome:  The template of the document has been created with headers for the required sections. 



 
Task Title: Introduction section of Tech 
Feasibility document 

Task Initiation: 
09/26/2020 

Orig. Due 
Date: 
10/02/2020 @ 
midnight 

Status: 100% 

Who (%): Seth 100% 
Description:  Write out the introduction section as a rough draft to be reviewed by the group. 
Expected Outcome:  The introduction will be ½ - ¾ of a page in length. 

 
Task Title: Website bios Task Initiation: 

09/19/2020 
Orig. Due 
Date: 
09/24/2020 @ 
midnight 

Status: 100% 

Who (%): Ethan 25%, Courtney 25%, Noah 25%, Seth 25% 
Description:  One's personal history with Computer Science. 
Why they are interested in the field. 
What they would like to do with their degree. 
Why they chose to be on this project. 
What this project means to them. 
How they feel this project will benefit people. 
Expected Outcome:  The subtasks in the description are completed by updating the appropriate page on the website 
with the information. 

 

This week’s Tasks: Work plan for coming week 
Task Title: Second stage of website 
initiation  

Task Initiation: 
09/19/2020 

Orig. Due 
Date: 
09/30/2020 

Status: 40% 

Who (%): Courtney 100% 
Description:  High level requirements (create dummy link for now). 
Envisioned solution. 
Technologies. 
Schedule. 
Code base information? 
Link to a demo (create dummy link for now). 
Expected Outcome:  The website is fully initialized including the required sections as described in the second stage 
and first stage of the website initiation. 

 
Task Title: Technology Research  Task Initiation: 

09/26/2020 
Orig. Due 
Date: 
09/30/2020 @ 
midnight 

Status: 0% 

Who (%):  
Ethan - cross-platform app dev,  
Courtney - databases,  
Noah - cloud services,  
Seth - web frameworks 
Description:  Research the subject assigned to you and be prepared to discuss your subject with the client including 
the metrics you are going to use to evaluate. Include your written notes in the Technological Feasibility document on 
the Google Drive. 
Expected Outcome:  Each person should be able to discuss their subject with the client, including providing metrics 
that will be used for analysis. Each person will have typed in notes in the "Technological Analysis section of the 
Technological Feasibility document. 



 
Task Title: Tech Challenges section of Tech 
Feasibility document 

Task Initiation: 
09/26/2020 

Orig. Due 
Date: 
10/02/2020 @ 
midnight 

Status: 0% 

Who (%): Seth 100% 
Description:  Write out the tech challenges section as a rough draft to be reviewed by the group. 
Expected Outcome:  The tech challenges section will be ready to be reviewed by the group as a rough draft. 

 

Upcoming Tasks: Planning  
Task Title: Technological 
Feasibility Draft 

Who (%):  Team Effort 100% Rough Due Date:  10/08/2020 @ midnight 

Description:  Discuss the technological challenges that must be overcome in the project and research and compare 
the technologies that might be used to solve these challenges. Decide on which technology will be used. 

 

Other Problems / Other Issues: 
● N/A 

 


