





Weekly Team Task Report

1

Team: GNomes			Date: 1/21/20				
Project Title: PeakLearner							
	Jacob Present On-time		Allen Present On-time		Yuanyuan Present On-time		John Present On-time

Recent Meetings:

- Yuanyuan and Allen meeting on 1/21

TASKS COMPLETED since last meeting:

Task Title: Schedule meetings	Task Initiation: 1/18/2020	Orig. Due Date: 1/20/20	Status: Completed
Who (%): Jacob (100%)			
Description: Find Meeting times for the semester.			
Expected Outcome: All meetings will be sett			

Task Title: Communication Memo	Task Initiation: 1/18/2020	Orig. Due Date: 1/21/20	Status: Completed
Who (%): Jacob (50%) John(50%)			
Description: Write/ Edit the memo			
Expected Outcome: We will have a new communication plan in place			

This week's Tasks: Work plan for coming week

Task Title: Set up Back End Server	Task Initiation: 1/21/2020	Orig. Due Date: 1/28/20	Status: In progress
Who (%): Allen(50%),Yuanyuan(50%)			
Description: set up a basic web server			
Expected Outcome: Have the preliminary model of the web server			

Task Title: Working on database	Task Initiation: 1/21/2020	Orig. Due Date: 2/8/20	Status: In progress
Who (%): Yuanyuan(50%), Allen(50%)			
Description: Connect the server to BDB			
Expected Outcome: Have the server connected to a database			

Task Title: Work on front end JBrowse	Task Initiation: 1/21/2020	Orig. Due Date: 1/28/20	Status: In progress
Who (%): John(50%),Jacob(50%)			
Description: Ensure JBrowse is working correctly			
Expected Outcome: Have the preliminary model of the web browser			

Upcoming Tasks: Planning

Task Title: Software Design Document	Task Initiation: 1/21/2020	Orig. Due Date: 2/7/20
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

Other Problems / Other Issues:

- No problems at the moment