





Weekly Team Task Report

7

Team: GNomers			Date: 11/4/19				
Project Title: PeakLearner							
	Jacob Present On-time		Allen Present On-time		Yuanyuan Present On-time		John Present On-time

Recent Meetings:

- Team meeting on 10/29
- Meeting with Dr. Hocking on 10/31

TASKS COMPLETED since last meeting:

Task Title: Finish the Technological Feasibility (Introduction and Conclusion)	Task Initiation: 10/28/2019	Orig. Due Date: 11/2/19	Status: Completed
Who (%): Jacob (100%)			
Description: Modify the introduction and conclusion for the feasibility document sections according to the feedback of the draft.			
Expected Outcome: Have a final version of the document.			

Task Title: Finish the Technological Feasibility Analysis (Selecting a genome browser)	Task Initiation: 10/28/2019	Orig. Due Date: 11/2/19	Status: Completed
Who (%): Yuanyuan(100%)			
Description: Modify the analysis for the feasibility document sections according to the feedback of the draft.			
Expected Outcome: Have a final version of the document			

Task Title: Finish the Technological Feasibility Analysis (Selecting a database)	Task Initiation: 10/28/2019	Orig. Due Date: 11/2/19	Status: Completed
Who (%): Allen(100%)			
Description: Modify the analysis for the feasibility document sections according to the feedback of the draft.			
Expected Outcome: Have a final version of the document			

Task Title: Finish the Technological Feasibility Analysis (Selecting a UI framework)	Task Initiation: 10/28/2019	Orig. Due Date: 11/2/19	Status: Completed
Who (%): John(100%)			
Description: Modify the analysis for the feasibility document sections according to the feedback of the draft.			
Expected Outcome: Have a final version of the document			

Task Title: Editing the Technological Feasibility	Task Initiation: 11/2/2019	Orig. Due Date: 11/4/19	Status: In Progress
Who (%): John(100%)			
Description: Editing the feasibility documents according to the feedback of the draft.			
Expected Outcome: Have a final version of the document			

Task Title: Editing the Weekly Report	Task Initiation: 11/2/2019	Orig. Due Date: 11/4/19	Status: Completed
Who (%): Yuanyuan(100%)			
Description: Editing and Printing the Weekly Report			
Expected Outcome: Have the Weekly Report 7			

This week's Tasks: Work plan for coming week

Task Title: Modify the big flowchart of the project	Task Initiation: 10/31/2019	Orig. Due Date: 11/8/19	Status: In progress
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)			
Description: Talk and determine the flowchart of choices made during tech feasibility			
Expected Outcome: We will have a rough flowchart of the project			

Task Title: Design Review Presentations	Task Initiation: 10/31/2019	Orig. Due Date: 11/11/19	Status: In progress
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)			
Description: Create the slides to work on for preparing the presentation.			
Expected Outcome: Complete all the work for showing the presentation to mentor at the next meeting.			

Upcoming Tasks: Planning

Task Title: Start working on the Requirements Specification	Task Initiation: 11/5/2019	Orig. Due Date: 11/18/19
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

Other Problems / Other Issues:

- No problems at the moment