





Weekly Team Task Report

19

Team: HomeAide				Date: Mar 22, 2021			
Project Title: AT@ Home: An automated advisor for assistive technologies							
	Seth Borkovec Present On-time		Courtney Richmond Present On-time		Noah Baxter Present On-time		Ethan Donnelly Present On-time

Recent Meetings:

- Client Meeting: None, contacted via email.
- Team Meeting: Friday, 03/19/2021, 14:20 PM - 16:20 PM

Gantt Chart:



GitHub commit statistics:

Team Member	GitHub Username
Seth	kovec681
Courtney	FireDragon737
Ethan	EDonnelly24
Noah	supperhappytoast

Team Website on CEFNS:


Sep 13, 2020 – Mar 22, 2021

Contributions: Commits ▾


Contributions to master, excluding merge commits



 **FireDragon737** #1
30 commits 5,050 ++ 1,460 --



 **kovec681** #2
18 commits 2,269 ++ 1,789 --






Project Website:


Nov 8, 2020 – Mar 22, 2021

Contributions: Commits ▾

Contributions to master, excluding merge commits



Mobile App:



TASKS COMPLETED since last meeting:

Task Title: Full Prototype Tech Demo	Task Initiation: 03/12/2021	Orig. Due Date: 03/15/2021 @ 14:00	Status: 100%
Who (%): Presenting: Ethan Talking through use cases 1, 5, 9, 14: Seth Talking through use cases 2, 6, 10, 13: Ethan Talking through use cases 3, 7, 11: Courtney Talking through use cases 4, 8, 12: Noah			
Description: Perform the demo with our team mentor, and again with our clients.			
Expected Outcome: Ethan will be presenting the tech demo by sharing his screen in the meeting. Each team member will be talking through the tech demo use cases as assigned above.			

This week's Tasks: Work plan for coming week

Task Title: Design Review 3	Task Initiation: 03/12/2021	Orig. Due Date: 03/24/2021 @ Midnight	Status: 36%
Who (%): Courtney: Requirements/Specs Review, Schedule Noah: Challenges and Resolutions, Testing Plan Ethan: Prototype Review, Conclusion, video editing Seth: Implementation Review, Testing Plan			
Description: Design Review 3 presentation which includes the prototype and testing plan. Currently unknown if this will be performed live or recorded.			
Expected Outcome: Since we do not know if this will be performed live or recorded, we will plan on recording individual video segments as before and Ethan will piece them together with the slides. Each team member will be responsible for the slides/sections as listed above.			

Task Title: Software Testing Plan	Task Initiation: 03/12/2021	Orig. Due Date: 03/24/2021 @ Midnight	Status: 10%
Who (%): Courtney: Introduction, Conclusion, Unit Testing - Website, final editing Noah: Unit Testing - Website, Usability Testing - Website Admins Ethan: Unit Testing - Mobile App, Usability Testing - Mobile App End Users Seth: Unit Testing - Mobile App, Integration Testing, final editing			
Description: This document covers testing the code, the integration, and usability. There is no draft version.			
Expected Outcome: Courtney and Noah will share responsibility of the website portion of the Unit Testing section. Ethan and Noah will share responsibility of the mobile app portion of the Unit Testing section. Each unit in Unit Testing should begin with a UML diagram for that unit and then describe the functions in that unit covering the expected output/outcome given inputs, what are valid inputs, and what happens when invalid inputs are provided. Each team member will complete their assigned sections as above according to the Capstone instructions.			

Task Title: Peer Eval 3	Task Initiation: 03/19/2021	Orig. Due Date: 03/26/2021 @ Noon	Status: 0%
Who (%): Each team member must complete one.			
Description: Peer Evaluation #3 which includes Design Review 3 and the Software Testing Plan			
Expected Outcome: Each team member will have completed the 3rd evaluation and sent it directly to the team mentor.			

Upcoming Tasks: Planning

Task Title: UGRADS Presentation	Who (%): Team 100%	Rough Due Date: 04/16/2021
Description: UGRADS presentation		

Task Title: UGRADS Poster	Who (%): Ethan 100%	Rough Due Date: 04/16/2021
Description: UGRADS poster.		

Task Title: Updated Team Website for UGRADS	Who (%): Courtney 100%	Rough Due Date: 04/16/2021
Description: Fully updated team website for UGRADS Symposium.		

Task Title: Peer Eval 4	Who (%): Team 100%	Rough Due Date: 04/16/2021
Description: Peer Evaluation #4		

Other Problems / Other Issues:

- N/A